Duplin County CTP
Satus Report

October -December, 2015

Study Contacts
o TPB Project Engineer: Nastasha Earle-Young ; (919) 707-0931; nbearle@ncdot.gov

o RPO Contact: Patrick Flanagan; (252) 638-3185 ext. 3031, pflanagan@eccog.org

o Division 3 Contact: Patrick Riddle, PE; (910) 341-2000; priddle@ncdot.gov

o Local Contact: Mike Aldridge; (910) 296-2100; mikea@rduplincountync.com
Study Schedule

Start of Study LEer ......ooeiieeeeiee e Complete (January 2015)
First CTPMEEING .....eviiiiii et Complete (January 2015)
Develop CTP VISION.....coiiiiiiiie e Complete (August 2015)
Collect/Forecast SE Data..........ccovveeiiverenieeeiiee e Complete (December 2015)
Develop AnalySISTOOI ......cooiiiiiiiiieceee e November 2015
Deficiency ANAYSIS .....ooociiiiiiieiieee e December 2015

Develop Draft CTP.......ooociiiiieieceee e March 2016

Draft CTPTO LOCEIS ....ccooveieiiiecieee e June 2016

[IoTor= 1Yo (o] o 1 To o) IR September 2016

NCDOT AdOPLION.......coiiiiieiiiieeiee e November 2016

CTP Maps Distributed...........ccveeeiieeiiiie e December 2016
DOCUMENTALION .....eeiiiiiieeiee et February 2017

Study ClOSE-OUL.......coiiiiieiieee e March 2017

Activities This Quarter

» Calibrate Wallace Model

» Forecast SE Datain Model Area
» Start defining roadway capacities
o Start inventory table

Upcoming Activities
* Analysisdata

* Volume/ Capacity Maps



